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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 
ADMINISTERED STIP PROJECTS, PER FISCAL YEAR 2005-06 STIP/SHOPP 
ALLOCATION PLAN AND CRITERIA 
WAIVER-07-02 

 
CTC ACTION UPDATE: The California Transportation Commission approved the time 
extension for the Kern County, 7th Standard Road Project (PPNO E012J) for 10 months 
only.  Extension requests for Project #1 and Project #2 for the City of Ukiah were approved 
as requested. 
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-02 extending the period of contract award for the 
time periods identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $924,000 for the construction of the three projects identified on the 
attachment.  The responsible agencies have been unable to award the contracts and do not anticipate 
awarding the contracts by the deadlines.  The attachment describes the details of the projects and the 
explanation of the delays.  The respective agencies request extensions, and the planning agencies 
concur. 
 
BACKGROUND: 
 
In July 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  STIP Guidelines stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 of 
the Government Code. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date  
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

    
1 City of Ukiah 

Mendocino  
PPNO:  01-4077P 
Railroad Crossing Rehabilitation 
 

$172,000 
 

06/08/2006 
FP-05-85 
3 months 
03/31/2007 
Support  
 

 The City of Ukiah is requesting a three-month time extension in order to repackage and re-advertise the project.  The City scheduled the 
advertisement for December 2006 in anticipation of receiving lower bids during the slow season for construction.  However, after advertising the 
project for three weeks beginning December 7, 2006, the bids received were excessively high.  The City will repackage the project  and be ready to 
re-advertise for bids in February 2007.  The City anticipates awarding the contract by March 2007.  If the bids received in February 2007 are again 
too high, the City will have to cancel the project. 
 

2 City of Ukiah 
Mendocino  
PPNO:  01-4089P 
Railroad Crossing Rehabilitation 
 
 

$112,000  
 

06/08/2006 
FP-05-85 
3 months 
03/31/2007 
Support  
 

 The City of Ukiah is requesting a three-month time extension in order to repackage and re-advertise the project.  The City scheduled the 
advertisement for December 2006 in anticipation of receiving lower bids during the slow season for construction.  However, after advertising the 
project for three weeks beginning December 7, 2006, the bids received were excessively high.  The City will repackage the project  and be ready to 
re-advertise for bids in February 2007.  The City anticipates awarding the contract by March 2007.  If the bids received in February 2007 are again 
too high, the City will have to cancel the project. 
 

3 Kern County 
Kern 
PPNO:  06-E012J 
7th Standard Road Project  

$640,000  
 

06/08/2006 
FP-05-86 
12 months  Approved for 10 months only. 
12/30/2007  10/30/2007 
Support – Recommend 10 months 
 

 Kern County is requesting a 12-month time extension to reprogram the project in the Federal Transportation Improvement Program (FTIP) and to 
advertise and award the project. 

 
The $640,000 was programmed into the STIP and the Commission allocated funds in June 2006.  The County submitted a Request for 
Authorization to Proceed with Construction (E-76) to the Department; however, there was not enough time to receive FHWA approval for the  
E-76 in Fiscal Year 2005-06.  The County must now reprogram the $640,000 into the 2006-07/2008-09 FTIP, since the 2003/04-2005/06 FTIP 
expired at the end of September 2006, before the E-76 could be approved.  The Department has received a draft of the amendment request, and a 
public hearing was scheduled for January 18, 2007.  It will take approximately four months to complete a formal amendment to the  
2006-07/2008-09 FTIP, three months to submit the E-76 and obtain approval, two months for advertising and bidding, and one month to award the 
project. 
 
 

 


